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ESTIMATE RUN 08/27/2001

ESTIMATE SUMMARY 12:50:12

CONTID: C13169         ESTIMATE NO: 0005 PROG 1999

PCN: 13169-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-1 FY 01 DURABLE STRIPING PERCENT TIME:

PROJECT NO: IM R100-066                   

R1_FY_01_DURABLE STRIPING

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 08/25/2001 DATE TIME STARTED 04/02/2001

915 HARGER ROAD DATE LET 10/26/2000 DATE WORK BEGAN

 DATE AWARDED 11/07/2000 DATE TIME STOPPED 12/17/2001

 DATE CONTRACT EXECUTED 11/27/2000 DATE ACCEPTED 12/17/2001

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,610,374.25 PARTICIPATING $ $ 300,995.75

AWARD PROJECT AMT: 1,428,556.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,514.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.59

FIXED COMPLETION DATE

FIXED COMPLETION DATE

61.66%

617,351.00

300,995.75

300,995.75

296,480.81

$

$

$

$

993,023.25

0.00

993,023.25

0.00

993,023.25

-14,895.35

0.00

978,127.90

0.00

AMOUNT DUE 978,127.90 296,480.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 296,480.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0 TIME ALLOW: 12/15/2001 ??:??:??

ORIG TIME ALLOW: 10/12/2001 ??:??:??
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PCN: 13169-BID    ESTIMATE RUN 08/27/2001

PROJECT: IM R100-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 250.000

133.000

202-00250  
 

2,227.000

SF  

0.75000 287.25383.000

99.75

0010 EPOXY PAVEMENT MARKING 21,620.000

9,403.000

627-00005  
 

50,272.000

GAL 

32.00000 992,736.0031,023.000

300,896.00

0015 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0020 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 993,023.25300,995.751,610,374.25CURRENT AMT0200 $ $ $

$ 993,023.25300,995.75$1,610,374.25$CURRENT AMTPROJECT TOTAL


